

# Report

Project Number:	123	Willi GmbH
Date:	2023/4/30	Munich

Summary:

**Worker 1 ripped out the floor of the kitchen, but left without completing the task due to lack of time, while worker 2 repaired the barrier and laid tiles as agreed. Worker 3 built-in cupboards.**

Worker	Description
Worker 1	I ripped out the floor of the kitchen, then unfortunately there was no more time and I had to leave.
Worker 2	Unfortunately, when I arrived, the barrier was also damaged. The tiles were laid as agreed.
Worker 3	built-in cupboards